
MEMORANDUM 
 

Date: November 22, 2002  

To:  Distribution 

From:  Larry Cardman and Andrew Hutton for the Nuclear Physics  
Experiment Scheduling Committee 

Subject: Draft Accelerator Schedule:  Through December 2003 

  

Schedule 

Attached is the draft accelerator operations schedule through December 2003.  We have not yet 
received our operating budget from DOE for FY03 and will not receive it until Congress has 
passed the overall DOE budget.  We anticipate operating for approximately 30 weeks during 
Fiscal Year 2003 if the requested funding is granted. 

The Jefferson Lab Nuclear Physics Experiment Scheduling Committee developed the schedule.  
Committee members are: Larry Cardman and Andrew Hutton (Co-Chairmen), Hari Areti, Rolf 
Ent , Leigh Harwood, Bernhard Mecking, Kees de Jager, Mike Seeley, Dennis Skopik, Steve 
Suhring, Will Oren, and Karen White.  Rocco Schiavilla  provided advice.  As has been the 
norm, a number of meetings of this committee were necessary to resolve conflicting 
requirements and to ensure that sufficient resources would be available at the laboratory to 
properly stage and carry out each of the experiments.  The schedule was derived by looking at 
the requests for major installation work in the experimental halls, evaluating the number and 
kinds of people needed, and then scheduling to minimize overlap.  The schedule request forms 
were useful in identifying the detailed requirements of each experiment.  Information on other 
laboratory engineering priorities was included to ensure that the required preparatory work could 
be completed in time.  This provided a rough overview of when each hall would be down. 

Each hall leader took the requests for running time submitted by the experiment spokespersons 
and prioritized them based on the PAC recommendations and other considerations as outlined in 
the scheduling committee charter.  Scheduled time for Hall C was again calculated using an 
estimated overall efficiency of simultaneous hall and accelerator operation of 50%; this value is 
consistent with last year's experience for the hall.  The same 50% was used for Hall B 
scheduling, even though the actual availability was higher; since most running in Hall B involves 
fractions of very long run groups, cutting the scheduling as tight as possible has no long-term 
benefit, and we take advantage of higher running efficiency (when achieved) to complete a larger 
fraction of a run group’s program.  Scheduled time for Hall A was calculated using an estimated 
overall efficiency of 60%.  In a number of cases the scheduled beam time has been adjusted to 
reflect significant changes in facility capabilities since the time of PAC approval of the 
experiment; the most obvious of these is the availability of high polarization beams with 
significantly higher current than was the case a few years ago.  The final schedule was then 
reached by a series of compromises in running order within each experiment and between halls 
to work around incompatibilities. 



The standard section at the end of this memo on “the meaning of priority on the accelerator 
schedule” is included for reference; there were no changes in the policy this cycle.  All users 
with running experiments should read it carefully. 

The schedule attached represents our best effort to optimize the physics output of the laboratory 
consistent with our resource constraints and the technical evolution of the accelerator and the 
experimental equipment.  In the material that follows, we outline the technical considerations 
that influenced the scheduling, and outline the planned program. 

 

Accelerator 

We ran the majority of FY02 at 5.7 GeV as a compromise between the high trip rates associated 
with pushing the accelerator energy higher and the physics users desire for higher energy.  The 
SL21 cryomodule, which was built mainly with FEL funding, has been installed in the 
accelerator for the last two years and has helped to increase the maximum energy.  It is now 
required by the FEL for their Upgrade program and was removed from CEBAF in August 2002.  
A replacement cryomodule is due to be installed in February 2003 so operation above 5.0 GeV 
has not been scheduled until April 2003. 

The polarized injector, with two fully operational, horizontally mounted polarized guns (one for 
production beam and one for a spare), continues to perform well. All beam operations, polarized 
or unpolarized, is conducted with high polarization cathodes. When polarized beam is not 
required, shorter wavelength lasers are used to take advantage of the higher quantum efficiency 
at these wavelengths. Typical bleed through from high current Halls A and C to Hall B is less 
than 3%. The photocathode lifetime in the new horizontal guns is excellent. In fact, the lifetime 
is now so long, it has become difficult to measure accurately. The current value is over 
35,000 µA-hours or 300 Coulombs at high current. Though this long lifetime makes absolute 
statements difficult, our current experience is that the cathode deterioration can be completely 
removed by a simple heat treatment and reactivation. This cathode recovery can be accomplished 
during a normal maintenance period. This implies that a single cathode could be used essentially 
without limit. During the past year, over 280,000 µA-hours were delivered from the polarized 
guns with polarization between 75% and 80%.  

A new Ti-Sapphire laser was purchased for the G0 experiment that provides the required laser 
pulse rate (31 MHz versus 499 MHz).  It has functioned well and we have been able to 
demonstrate the successful achievement of most of the required beam specifications.  This has 
required a major upgrade of many parts of the accelerator and we are still learning how to 
maintain the specifications over time. 

There is another major capability upgrade in FY03, the HAPPEX-II experiment that requires 
unprecedented precision in helicity-correlated errors in energy, position, and current.  This will 
require further development of feedback schemes and this is likely to adversely affect operations. 

We will continue to reserve a 12 hour period every Tuesday (7am-7pm) in order to recover RF 
cavities and perform other limited beam development activities deemed critical to successful 
accelerator operations.  We have recently been choosing to take this time in 2-hour periods every 
day up to a total of 12 hours per week.  This has had the advantage of reducing the recovery time 



and we may well continue this cycle that integrates well with short accesses by the Halls.  Since 
there are two long periods(5 weeks) of continuous operations scheduled in January and June, we 
will also claim, if required, one half of our normal maintenance time(12 shifts in a 3-4 week 
period) for performing machine maintenance during these two periods. 

The DOE, through negotiations with JLab, defines the accelerator availability goal.  The long-
term availability goal has been defined for many years to be 80% at a multiplicity of 2.0.  Since 
we usually run a considerably higher multiplicity, we have analyzed the running data for the last 
five years to evaluate the impact of multiple Hall operation on availability.  The results show that 
the availability for single Hall operation should be 5% higher, while the availability for three 
Hall operation should be 5% lower.  In addition, for many years it has been agreed that the 
accelerator availability for the first three months of commissioning a major capability upgrade 
will be 10% lower.  This year there are two major capability upgrades:  G0 and HAPPEX-II.  
Putting all this together with the proposed running schedule leads to an accelerator availability 
goal that varies through the year depending on the difficulty of the program.  This is shown in 
the graph, together with the estimated weighted average for the year of 71.6%.    
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Hall A 

The experimental schedule for FY02 had to be readjusted several times to allow for a delay in 
the delivery of the septum magnets.   In FY02, Hall A used the December/January shut down to 
remove the waterfall target system and install the cryogenic target system, the Focal Plane 
Polarimeter (FPP) and the leadglass calorimeter with its associated charged-particle sweep 
magnet required by experiment E99-114 (Hyde-Wright/Nathan/Wojtsekhowski) . E99-114 
carried out precise measurements of Real Compton Scattering at high luminosity.  Following 
E99-114, E98-108 (Baker, Chang, Frullani, Iodice, Markowitz), electro-production of kaons up 
to Q2=3 (GeV/c)2, was completed in February.  

 

 Experiment E01-001 (Arrington/Segel) . E01-001  performed a new measurement of GE/GM for 
the proton, using an improved version of the Rosenbluth separation technique.  In June the first 
half of E01-020 (Boeglin, Jones, Klein, Ulmer, Voutier), Electro-disintegration of the Deuteron, 
was completed.  Then, when it became clear that the septum magnets would not be delivered 
during the summer down, experiments E00-107 and E00-007 (Gilman, Holt, Meziani for both) 
were scheduled for September  Because of problems with the accelerator, E00107 could not run, 
but E00-007 was completed successfully.  In October/November E01-020 was successfully 
completed. 

 

In November/December the polarized 3He target will be installed at the standard interaction point 
to allow E01-012 (Chen Choi, Liyanage), A Study of Spin Duality in 3He, to run.  One septum 
magnet is expected to be ready for installation during the February/March shutdown, when also 
the polarized 3 He target will be moved 80 cm upstream to the septum interaction point   This 
will allow to run E97-110 (Chen, Deur, Garibaldi).  Forward-angle GDH, in April/May.  The 
second septum magnet will then be installed, together with the cryotarget, in May/June, followed 
by running E00-114 (Armstrong, Michaels) for a week and E99-115 (Kumar, Lhuillier), 
HAPPEX-II, to completion in July-September.  After replacing the cryo-target by the waterfall 
target E94-107 (Frullani, Garidaldi, LeRose, Markowitz, Hashimoto), A Study of Hypernuclear 
Spectroscopy, has been scheduled to run November/December.  On completion of e94-107 the 
septa will be removed and Big Bite will be installed for commissioning and running of the first 
experiment. 

 

 

Hall B 
Since the last schedule release, Hall B completed the second half of the e2 run ( polarized 
electrons on a helium-3 and other nuclear  targets to study nuclear phenomena - eight  
experiments). This was followed by a short test run for the Primex experiment.  

After the maintenance period in July/August 2002, the g7 experiment (search for medium 
modifications in the mass spectrum of electron-positron pairs) took data and was completed.  
This was followed by the beginning of the e1e run (polarized electrons on a hydrogen target, 



mainly to study N* excitations, 14 experiments).  The e1e run will complete the presently 
approved e1 program.  It will occupy the entire first half of 2003 and the beginning of the second 
half of 2003. 

The tentative part of the schedule in the second half of 2003 shows the completion of the g2 run 
(high energy electrons on a variety of nuclear targets to study quark propagation and vector 
meson production in nuclei, experiments E-02-104 and E-02-110).   

Hall C 

Since the last schedule was released, Hall C has run a single experiment, E01-006 
(Rondon/Jones), accessing the spin structure in the nucleon resonance region.  This experiment 
used the polarized target system already installed for the previous E93-026 experiment accessing 
the neutron charge form factor.  Mid March 2002 Hall C started a seven-month period of 
installation of the G0 apparatus, in preparation of the first engineering run for E00-006 (Beck), 
the G0 forward angle measurements.  During this period several beam and apparatus 
commissioning periods were scheduled.  This first G0 engineering run will end January 2003, at 
which time the Hall will be reconfigured for a series of HMS and SOS base equipment 
experiments. The scheduled base equipment experiments all use 4 cm hydrogen and/or 
deuterium targets.  Experiment E00-002 (Niculescu/Keppel) measures the F2 structure function 
in the unmeasured low-Q2 region.  Experiments E01-002 (Frolov/Koubarovky/Price/Stoler) and 
E01-004 (Blok/Huber/Mack) are higher Q2 extensions of the N-∆ transition and pion form factor 
experiments, respectively.  Experiment E00-116 (Keppel) is a small experiment finalizing Hall 
C’s quark-hadron duality studies at the highest Q2 achievable at a 6-GeV JLab.  Experiment E00-
108 (Mkrtchyan/Niculescu) will run at a best-effort basis and addresses quark-hadron duality in 
meson electroproduction. The tentative part of the Hall C schedule shows the installation of the 
G0 apparatus for the 2nd E00-006 (Beck) engineering run.   

Information about the Schedule 

The accompanying revised schedule is fixed through June 2003, and tentative for the following 
six months.  The firm schedule for the second half of 2003 (and the tentative schedule for the 
first half of 2004) will be released following the meetings of the next cycle of the scheduling 
committee.   

Footnotes to the Schedule 

We summarize here the detailed footnotes to the schedule.  They appear in the rightmost column 
of the schedule listing, and are listed at the earliest date in the schedule when they are applicable; 
many extend for a considerable time after they first appear.  The first five footnotes apply to the 
entire schedule.  All of the footnotes are repeated here for clarity and information. 

1. When two or three halls are scheduled, the relative priority listed in the schedule (in the order 
listed from left to right) is the relative priority of the halls.  For example, A/B/C means that 
Hall A is the highest priority, Hall B has second priority, and Hall C has the lowest priority.  
If one of the halls has an asterisk, it means that its priority is conditional, and the conditions 
are given in appropriate footnotes at the beginning of the running of the affected experiment.  
If the conditions are not met, then the remaining two halls will have priority in the order 
listed. 



2. Energies listed in the schedule for the halls receiving polarized beam are the actual, delivered 
energies; they include the energy of the injector. 

3. In the "Accelerator" column, a "low" under Polarization) indicates planned use of either a 
bulk or a thin (but unstrained) GaAs cathode, implying that medium (~40%) polarization can 
be expected.  A "high" under Polarization) indicates planned use of a strained GaAs cathode, 
implying high (~75%) polarization can be anticipated. 

4. When polarized beam is delivered to all three halls, it is not, in general, possible to provide 
pure longitudinal polarization to all users.  We have optimized the beam energies to provide 
the highest longitudinal polarization (generally over 90%) to all halls during extended 
periods of scheduled two- and three-hall operation with polarization.  For two-hall operation 
we have occasionally used less than ideal linac energy settings when one or more of the halls 
has a scheduled pass change in order to optimize polarization delivery over the entire run.  
This avoids the loss of beam time associated with a linac energy change, and it avoids energy 
shifts in the hall that has no interest in changing energy at the time of the transition in the 
other hall.  See the note in the “polarization” subsection of the text on the meaning of priority 
in the schedule; the note is attached below. 

5.  In all cases, the orientation of the polarization at the injector will be optimized by setting the 
Wien angle to a value that minimizes the differences between the hall polarizations (by 
minimizing the dispersion) so long as this scheme does not result in a reduction of the “sum 
of squares” figure of merit by more than 2% compared to the optimum figure of merit as 
determined by summing the squares of the polarization provided to all halls scheduled to 
receive polarized beam.  If minimizing the dispersion results in a loss of more than 2% 
relative to the optimum figure of merit, we will revert to our earlier algorithm of setting the 
Wien filter to maximize the overall figure of merit.  In all cases involving polarized beam 
delivery the setting of the Wien Filter shall be fixed throughout the running period unless all 
parties scheduled to receive polarized beam agree to a different setting. 

6. When polarized beam is provided at a new energy, as much time as necessary during the first 
shift of polarized beam operation will be used to verify polarization in the halls.  This can be 
done by direct polarimetry in the hall(s) and/or by taking data on a reaction that is adequately 
sensitive to the beam polarization.  By the end of the first shift of production running with 
polarized beam, the run coordinator(s) for any experiment(s) receiving polarized beam must 
report to the Program Deputy that they have measured the beam polarization and determined 
it to be acceptable.  Otherwise, a measurement of the beam polarization will be scheduled 
immediately.  When the polarized beam energy is being changed in only one hall (e.g. a 
“pass change”) then that hall should measure beam polarization by the end of the first shift of 
production running.  Further, if the change in settings of the Wien filter are substantial, all 
three halls should measure and report beam polarization by the end of the first shift of 
production running with the new setup. 

7.   The PAC sanctioned Energy Recover Demonstration at High Energy will be performed 
during this down. 

 



Additional General Information on Operations and Scheduling Constraints 

The accompanying schedule is fixed for the nine-month period October 2002 thru June 2003 and 
tentative for the following six months.  Priorities have been assigned as “firm” for the period of 
the schedule that is fixed; the tentative priorities set for the July-December 2003 period will be 
reviewed in April, when the schedule for that period becomes fixed.  As noted earlier in this 
memo, the operation of polarized beams in more than one hall puts severe constraints on our 
ability to change beam energies. 

The Meaning of Priority on the Accelerator Schedule 

Generally, the assignment of priority to a hall means that the identified hall will have the primary 
voice in decisions on beam quality and/or changes in operating conditions.  We will do our best 
to deliver the beam conditions identified in the schedule for the priority hall.  It will not, 
however, mean that the priority hall can demand changes in beam energy that would affect 
planned running in the other halls without the consent of the other halls.  Of course, final 
authority for decisions about unplanned changes in machine operation will rest with the 
laboratory management.   

The operation of more than one hall at Jefferson Lab substantively complicates the interaction 
between the experimenters and the accelerator operations group.  It is in the interests of the entire 
physics community that the laboratory be as productive as possible.  Therefore, we require that 
the run coordinators for all operating halls do their best to respond flexibly to the needs of 
experiments running in other halls.  The run coordinators for all experiments either receiving 
beam or scheduled to receive beam that day should meet with the Program Deputy at 7:45 AM in 
the MCC on weekdays, 8:30 AM on weekends.   

To provide some guidance and order to the process of resolving the differing requirements of the 
running halls, we have assigned a "priority hall" for each day beam delivery has been scheduled.  
We outline here the meaning of priority and its effect on accelerator operations. 

The priority hall has the right to: 

• require a re-tune of the accelerator to take place immediately when beam quality is not 
acceptable  

• insist that energy changes occur as scheduled  

• obtain hall access as desired 

• request beam delivery interruptions for experiment-related operations such as Mott 
measurements of the beam polarization or pulsed operation for current monitor 
calibrations, temporarily blocking normal beam delivery to all halls.  These interruptions 
shall be limited by a sum rule - the total time lost to the non-priority hall(s) due to such 
requests shall not exceed 2.5 hours in any 24-hour period.  It is, of course, highly 
preferred that these measurements be scheduled at the morning meeting of the run 
coordinators whenever possible, and coordinated between halls whenever possible. 

When the priority hall has requested a re-tune, if the re-tune degrades a previously acceptable 



beam for one of the other, lower priority running halls, then the re-tune shall continue until the 
beam is acceptable to both the priority hall and the other running halls that had acceptable beam 
at the time the re-tune began. 

Non-priority halls can: 

• require that a retune of the accelerator take place within 2.5 hours of the desired time (it 
will nominally occur at the earliest convenient break in the priority hall's schedule)  

• require access to the hall within 1 hour of the desired time (again, it will nominally occur 
at the earliest convenient break in the priority hall's schedule)  

• request Mott measurements in the injector within 2.5 hours of the desired time (it is 
preferred that this be scheduled at the morning meeting of the run coordinators and 
coordinated between the running halls whenever possible). 

The ability of non-priority halls to request retunes and accesses shall be limited by a sum rule - 
the total time lost to the priority hall due to such requests shall not exceed 2.5 hours in any 24-
hour period.  (To facilitate more extended tuning associated with complex beam delivery, with 
the agreement of the run coordinators for all operating halls, the sum rule may be applied over a 
period as long as three days, so long as the average impact is less than 2.5 hours/day.) In the 
event that two non-priority halls are running, the 2.5 hours shall be split evenly between them in 
the absence of mutual agreement on a different split. 

During operations in which a single, 1500 MHz laser is being used to drive the electron source 
for all 3 halls, when a non-priority hall needs changes to the accelerator state (re-tuning, access, 
etc.), then all halls currently receiving beam need to agree on the timing of the change, and the 
shift leader for the priority hall should contact the crew chief to make the formal request.  The 
upgrades to the PSS and MPS system, together with the development of the three-laser drive 
system eliminate the need for this constraint during 3-laser operation of the source.  However, it 
is necessary to reinstate this constraint whenever, for reasons of source performance in service to 
the running experiments, a single drive laser is used.  It is also necessary to reinstate the 
constraint on a temporary basis in situations such as a laser failure in which we are forced to 
operate the polarized source in a non-standard manner.) 

All Halls: 

• can negotiate with other halls, and with the Accelerator and Physics Division for changes 
in scheduled energy changes (either direction) 

Initial Tune-up of New Beams: 

• Normally one shift is set aside for tune-up whenever a new beam setup is being tuned (for 
unusual beam setups more time may be scheduled explicitly for tuning at the discretion of 
the scheduling committee).  It is understood that beam tune-ups shall always be done in 
the order that the accelerator operations group believes will minimize the total time 
needed to tune all scheduled beams (i.e., the "priority hall" beam is not necessarily tuned 
first).  In the event that obtaining the new beam setup requires more than the scheduled 
time, the Accelerator Program Deputy is authorized to spend up to one additional shift of 



tuning in an effort to deliver all scheduled beams instead of just the "priority hall" beam.   

Polarization: 

• Note that the setting of the Wien filter, which determines the polarization orientation in 
all halls, is NOT affected by the hall priority assignment.  For two-hall operation we will 
always optimize the figure of merit for the two running experiments by setting the Wien 
filter to a value that results in identical longitudinal polarization components for the two 
halls.  For three-hall operation we set the Wien angle to a value that minimizes the 
differences between the hall polarizations (by minimizing the dispersion) so long as this 
scheme does not result in a reduction of the “sum of squares” figure-of-merit by more 
than 2% compared to the optimum figure of merit as determined by summing the squares 
of the polarization provided to all halls scheduled to receive polarized beam.  If 
minimizing the dispersion results in a loss of more than 2% relative to the optimum 
figure of merit, we will revert to our earlier algorithm of setting the Wien filter to 
maximize the overall figure of merit.  In all cases involving polarized beam delivery the 
setting of the Wien Filter shall be fixed throughout the running period unless all parties 
scheduled to receive polarized beam agree to a different setting.  

Finally, any change in the accelerator schedule that has implications for running beyond one 
week and/or is not agreed to by the run coordinators for all affected experiments and the 
accelerator program deputy must be discussed and confirmed at meetings to be held (as required) 
each Tuesday and Friday afternoon at 4:00 in the office of the AD for Physics. 

Maintenance/Development 

 

The maintenance cycle that was started last year has proven to be a considerable improvement.  
In the present running cycle we will continue to extend the time between full (12 shift) 
maintenance periods even further.  During a typical 4-week cycle period the 
maintenance/development cycle remains the same, but the weekly, non-invasive maintenance 
periods will be extended from 4 to 12 hours every Tuesday (7am - 7pm).   This cycle offers 
improved opportunity for accelerator and injector related maintenance, and should result in even 
higher availability for physics.   

 
 

Holidays 

For holidays shown on the schedule (such as Thanksgiving) the beam will be shut down at ~noon 
on the last day shown as beam delivery (e.g. Wednesday noon before the Thursday Thanksgiving 
holiday).   

Energy Constraints on Multiple Hall Operations 

The standard constraints for the different energies in the three halls during multiple hall 
operation are reiterated here for your information.  The RF separators are able to extract one 
beam after each pass or, alternatively, to deliver beam to all three halls after five passes.   



Therefore, it is always the case that: 

1. All three beams can have the same energy only on the fifth pass.   

2. No two halls can have the same energy, except on the fifth pass.   

3. Unusual beam energies in one hall will sometimes preclude multiple beam operation and 
impose shutdowns on the other halls, unless one or more of the other halls can also use a 
commensurate, unusual energy.  

Polarization Constraints on Multiple-Hall Operations 

There are only two beam energies (2.115 and 4.230 GeV) at which purely longitudinal spin can 
be delivered simultaneously to all three halls when the halls have the same energy.  There are, 
however, many combinations of passes and linac energies at which it is possible to deliver beams 
with precisely longitudinal polarization to two halls simultaneously, and many combinations at 
which it is possible to deliver nearly longitudinal polarization to three halls. A technical note 
covering all combinations of 2-hall polarized beam running is available (TN 97-021).  Tables of 
ideal energies for two-hall operation and optimal energies for three-hall operation are available at 
the url: http://clasweb .jlab.org/spin_rotation/ 

You can also determine the dependence of the polarization in all three halls on the Wien filter 
angle for the actual settings of the accelerator.  Experimenters scheduled for periods involving 
multiple-hall polarized beam delivery should consider the possible impact of a transverse 
polarization component on their measurements, and provide the laboratory with a maximum 
allowable transverse component if appropriate.  Because of the limitations on beam energies 
associated with the different combinations of linac settings and numbers of passes delivered to 
the different halls, we have a great deal less flexibility for changing energies in the different halls 
during polarized beam running.  This is because there are many instances where the nominal 
linac energy and number of recirculations  for the running halls provide reasonable polarization, 
but where changing the number of recirculations for one of the running halls results in nearly 
transverse polarization. 

In an effort to optimize polarized beam running, we schedule many weeks of operation at 
energies that are consistent with good polarization in multiple halls.  The details vary from run 
period to run period and hall by hall.  In the worst case, the effective polarization delivered to a 
hall is typically reduced to no less than ~90% of the nominal maximum available from the 
cathode.  This reduction is due to the angle at which the polarization vector will be set relative to 
the beam direction in the hall in a compromise that will optimize delivery to all halls.  For two-
hall operation we can optimize the figure of merit for both running experiments by simply setting 
the Wien filter to a value that results in identical longitudinal polarization components for the 
two halls.  For three-hall operation we have previously used an algorithm that set the Wien filter 
to a value that maximized the overall figure of merit (the sum of the squares of the polarization 
provided to all halls scheduled to receive polarized beam).  It has been noted that this sometimes 
results in situations where the delivered polarization is significantly different for the three halls.  
To “equalize the pain” for three-hall operation, we are adopting a refinement to this algorithm.  
The Wien angle for three-hall operation will now be set to minimize the differences between the 
hall polarizations (by minimizing the dispersion) so long as this scheme does not result in a 

http://clasweb/


reduction of the “sum of squares” figure of merit by more than 2% compared to the optimum 
figure of merit.  In all cases involving polarized beam delivery the setting of the Wien Filter shall 
be fixed throughout the running period unless all parties scheduled to receive polarized beam 
agree to a different setting. 
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